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African Strategies for Health (ASH) 
Monthly Progress Report: October 2013 

 

1. Notable Achievements 
 Completed the development of the 3rd volume of the mHealth Compendium to be 

disseminated at the 2013 International Conference on Family Planning in Addis Ababa, 
Ethiopia. 
 

2. Technical Updates 
A. Maternal, Newborn and Child Health 

Maternal Death Surveillance and Response (MDSR) 

 ASH developed an update brief for USAID/AFR on the status of activities under way to 
integrate MDSR into IDSR and submitted it to USAID/AFR on October 17. This brief is 
meant to inform discussions between ASH, USAID/AFR and other relevant partners, such 
as the CDC and WHO/AFRO, about a possible future role for USAID/AFR and ASH in 
these efforts. 
 

Strengthening the management and leadership capacity of regional health professional 
associations 

 ASH participated in conference calls with ECSA-HC, RCQHC, the USAID/East Africa 
Mission and Survive & Thrive (S&T) GDA partners and the S&T GDA in-person quarterly 
meeting on Oct.  14 to discuss options for ASH continued support for strengthening the 
management and leadership capacity of regional health professional associations. There 
is interest in the possibility of ASH supporting: (i) an ECSA-based web portal that would 
house resource materials that would supplement workshops and other training and 
technical assistance supported by ASH and/or GDA partners and (ii) workshops on 
association leadership and management capacity building during the annual regional 
forum that likely will be organized by ECSA-HC and RCQHC in August 2014. 
USAID/GH/HIDN requested that ECSA-HC submit a concept note/proposal that would 
identify the proposed activities and desired contributions and support from the various 
partners. This concept note was received during the week of November 4 and will be 
discussed during an S&T conference call scheduled for Nov. 13.  
 

IPTp facility-level assessments  

 Development of the questionnaire and protocol for the IPTp facility-level assessments in 
Uganda continued and it is anticipated that a draft will be submitted to USAID/AFR and 
PMI in early December for review. ASH had discussions with PMI/Liberia to provide an 
overview of the objectives of this activity. They are in support of this work, which they 
believe will help to inform their work on malaria in pregnancy and issues surrounding 
IPTp implementation. ASH also talked with the MSH program office in Uganda about 
Uganda’s IRB requirements and requested information to assist ASH in selecting the 
facilities that will included in the field work. 

 
Promoting improved effectiveness of CHWs 

 Discussions with USAID/AFR and USAID/GH/OHA continued about a possible future role 
for AFR and ASH in promoting improved effectiveness of CHWs.  ASH was asked to send 
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a staff member to the 3rd Global Health Workforce Alliance conference in Recife, Brazil 
from November 9-14 and to participate in the side session devoted to identifying and 
possibly aligning the contributions of the myriad development partners who are working 
in the area.  However, the Brazilian Embassy was not able to issue a visa within the 
relatively short time frame, so ASH was represented at the meeting by Zina Jarra, an 
MSH staff member who has worked on costing and financial aspects of CHW programs. 
Zina will debrief ASH on her return and discussions with USAID will continue in 
November. 

 

B. Infectious Diseases 
IDSR 

 Preparations continued for 5th Scientific Conference of the African Field Epidemiology 
Network (AFENET) through regular teleconferences that included WHO AFRO, CDC, 
USAID and ASH. The program for the pre-conference was finalized, the venue was 
confirmed and materials (banner, handouts, and lanyards) were purchased. Dr Miriam 
Sentongo from the Ugandan MoH will be funded by ASH to present on MDSR in Uganda.   

 
Malaria 

 ASH supported the completion of the report for the Review of USG-supported Global 
Fund Technical Assistance for Malaria Funding Investments. Extensive feedback was 
given on the first draft of the report as well as guidance in terms of layout and structure. 
A second version of the report was received on 31 October for further review. 

 The ASH-supported consultant team completed the field work component for the IRS 
mid-term assessment in Tanzania.  The team debriefed the Tanzanian PMI team and 
provided a draft report on their departure.  

 

C. Health Systems Strengthening 
Performance-based Financing 

 ASH met with USAID/AFR and USAID/GH’s Joseph Naimoli on the HSS cutting edge issue 

concept paper prepared by ASH. The ASH HSS Advisor continued to refine the HSS 

cutting edge issue activity focused on Performance-based Financing through special 

meeting and discussions. 

 

Private sector mapping  

 ASH developed an approach for the private sector mapping activity proposed by 
USAID/AFR and met with USAID to get further clarification and feedback.  ASH began 
collecting information on private corporations with health programs in Africa for this 
mapping exercise. 

 
Landscape Analysis 

 ASH continued to lead the Landscape Analysis of Key Regional Organizations in the 

African Health Sector. Met internally to discuss key patterns, trends, and insights from 

key informant interviews.   Met with USAID/AFR to provide an update, present early 

findings, seek feedback on proposed products, and prioritize the development of the 

products. Continued preliminary data analysis based on feedback provided. 

 



African Strategies for Health 
Monthly Progress Report  Page 3 of 6 

 

 

mHealth 

 Completed the development of the 3rd volume of the mHealth Compendium. This third 
volume was produced in time for dissemination at the 2013 International Conference on 
Family Planning taking place on 12-15 November, 2013, in Addis Ababa, Ethiopia. 

 

D. Monitoring and Evaluation (M&E) 
WHO AFRO Joint Mid-term Review 

 Continued technical and logistical discussions with USAID/AFR on the Joint Review of 

the USAID grant to WHO/AFRO. Secured the services of a senior evaluation consultant 

for the team leader consultancy. 

 

Strengthening the Capacity of African Evaluators through AfrEA  

 Held a second meeting with USAID to discuss ASH’s support the 2014 African Evaluation 

Association conference. USAID agreed to have ASH 1) provide technical and logistical 

support to the Health Evaluation Strand of the conference; 2) organizing a half-day 

knowledge and skills transfer workshop on the USAID evaluation policy for African 

evaluators who attend the conference. 

 

USAID M&E Working Group  

 Participated in the USAID Bureau of Global Health CAs M&E Working Group meeting. 
This meeting included a number of presentations on Impact Evaluation methodology. 

 

3. Management and Administration 
A. Finance 

MSH accounting has not closed the books for October, 2013 yet.    Therefore, for the 
purpose of this report, expenses for October, 2013 are based on estimates.   

 
1) Total Obligation       = $7,430,658 
2) Expenses 

Total expenditure as of September, 2013   = $4,998,361 
Estimated expenses and accruals for October, 2013  = $   300,000 
Total estimated expenses as of October 31, 2013  = $5,298,361 

  Estimated Pipeline (1-2) as of October 31, 2013   = $2,132,297 
 

B. Project Management 
ASH developed and submitted a draft version of its Year 2 Annual Report and continued to 
revise the draft version of the Year 3 work plan. 
 

C. Project Communication and Dissemination 
Nothing to report.   
 

D. Partnership Collaboration 
 The M&E Advisor met with USAID/AFR to plan the initial M&E technical assistance visit 

to the African Union set to take place November 2013. 
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 Hosted the board of the African Evaluation Association at MSH and organized a session 

with USAID’s Winston Allen, the AfrEA board, and MSH’s M&E Director. 

 

E. Other Updates 
a. Staffing   

USAID approved the appointment of selected candidate (Gayle Mendoza) for the ACD 
position. 
The recruitment process for the Project Director was completed.  
 

F. COR Meetings  
COR meetings took place on October 10 and 23, 2013 

4. Key Activities Planned for Next Month 
a. Hold a follow-up meeting on the HSS cutting edge issue activity with Africa Bureau and 

Joseph Naimoli 

b. Continue the gathering of data for exploratory phase of private sector mapping activity  

c. Continue the development of the IPTp facility assessment questionnaire and protocol. 

d. Discuss the future role of USAID/AFR and ASH in strengthening CHW effectiveness will 
continue. 

e. Continue discussions with the Survive & Thrive GDA partners, together with USAID, to 
explore ASH involvement in the coming year and beyond. 

f. Work with Kim Connolly to plan a PMI debrief on the Tanzania IRS evaluation  

g. Develop a presentation on “Mobile Technology: Bringing the Community and Health 
System Together” to be delivered at the FP Conference by USAID/AFR Senior Advisor 

h. Finalize and submit the AfrEA abstract for a half-day workshop 

i. Provide logistical support for the AFENET Conference 

j. Meet with the African Union in Addis to develop TORs for ASH’s technical assistance to 
the AU under CARMMA 

k. Participate in the mHealth workshop at the 2013 International Family Planning 

Conference in Addis and disseminate the mHealth Compendium (Volume 3) 

l. Continue providing technical and logistical support to the joint review of the USAID 
grant to WHO/AFRO. 

m. Oversee the completion of key informant interviews for the Landscape Analysis of Key 
Regional Organizations in the African Health Sector. Continue data analysis and organize 
a second meeting with USAID to discuss products and timelines.  

n. Initiate recruitment process for the Technical Director position. 

5. Attachments 
a. Updated list of COR Letters and Related Clearances 

 


